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I. INTRODUCTION 
This document provides the eighth quarterly report of the USAID/Peru Pro-Integridad Project, 
implemented by Tetra Tech ARD1 pursuant to contract number 527-C-13-00001.  This report covers 
the period October 1- December 30, 2014, and the activities scheduled in Pro-Integridad Project's 
annual Action Plan (the Project). 

 

II. EXECUTIVE SUMMARY 
This quarterly report reflects the progress of work that the project team successfully completed 
pursuant to the implementation scheduled in the Work Plan for Year 2 approved by USAID. The 
most significant actions of the project during the current quarter were: 

 Implementation of judicial and prosecution corporate management models:  

 Update of the Judicial Office Regulation within the framework of the application of the 
Criminal Procedure Code – CPC, presented by the Institutional Technical Team for the 
Implementation of the Criminal Procedure Code – ETI-CPC to the Executive Council of the 
Judicial Branch for approval. 

 Development of the guidelines to program and manage hearings at the trial phase with the 
CPC, approved by the ETI-CPC of the Judicial Branch – JB.  

 Training workshops in Chachapoyas (Amazonas), Iquitos (Loreto) and Moyobamba (San 
Martín) with 79 participants (18 judges and 61 members of Support areas). 

 Adoption of the circles of innovation methodology in the Superior Courts of Justice of 
Amazonas, Loreto and San Martin. 

 Diploma of Specialization in the judicial system to resolve cases of Corruption – 
Diploma: As of the date of this report, 13 judges, 14 prosecutors and 3 public attorneys anti-
corruption of Lima and Callao finished the Diploma Course which specialized in investigating 
and adjudicating corruption cases. 15 judges, 19 prosecutors and 2 public attorneys from 
Loreto, Amazonas and San Martin have started the Diploma’s virtual phase, with a launching 
ceremony at each of the judicial sites, attended by local authorities from the Public Ministry – 
PM and the JB, IDEHPUCP’s Academic Coordinator, Pro-Integridad representatives, and the 
participants in the Diploma. Both the JB and the PM have appointed 22 judges and 17 
prosecutors to take the final Diploma course which is starting January 2nd, 2015 for the judges 
with the National Criminal Chamber and from the judicial districts of Lima and Callao. 

 Technical Assistance to the Public Attorney’s Office Specialized in Crimes of Corruption: 
During the last quarter, the Public Attorney, Dr. Christian Salas, approved the Manual to 
calculate civil reparations in crimes against the public administration developed by the Project, 
and expressed his commitment to implement it. This quarter Pro-Integridad presented the 
proposal to develop and implement a “Simulator to calculate the civil reparation on damages”, 
which is an automated tool aimed at facilitating the application of the methodology included in 
the Manual. 

 Development of a more Accessible and Detailed Jurisprudence System. On June 30, 2014, 
the Project submitted to the JB the Guide for the systematizing of jurisprudence related to 
corruption matters to be used by the Judicial Research Center – JRC. On August 18th the 
Compendium of Legal Terms on Official Corruption, which is the first product of its kind 
developed for the JB, was finished and delivered to the counterpart. The finalized version of the 
compendium was submitted to USAID on October 6th, 2014. It will facilitate the organizing and 
search of decisional law and jurisprudence in corruption matters and may be replicated to other 
specialties. Both the guide and the compendium have been approved by OCTI and JRC. 

 Technical assistance to the Judicial Branch to develop a Clear and Simple Language 
Judicial Manual for Citizens. The finalized version of the Manual and the key elements for its 

                                                           
1
 Since Tetra Tech DPK is an operating and subsidiary division that is fully owned by ARD, it is considered to be the main 

point of contact for all aspects of this contract. 
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implementation has been publicized and disseminated by Dr. Enrique Mendoza, President of the 
Judicial Branch, in a formal ceremony held on December 16, 2014, managed jointly with the 
OCTI.   

 Monitoring System in the Judicial Branch: Pro-Integridad provided assistance to the ETI-
CPC of the JB in the development of a monitoring system for corruption cases that will allow 
measuring 24 indicators relevant to workload, productivity in the courts, duration and delays of 
the process, orality and use of alternative outlets. This product was presented November 24 to 
Dr. Bonifacio Meneses, President of the ETI-CPC of the JB, who has approved the product. 
Currently the document is pending approval from the Executive Council to continue with its 
implementation. 

 Institutional Integrity Model - IIM in the Ministry of Justice and Human Rights - MINJUS: 
On November 20, 2014, the Project delivered the intermediate assessment of the Institutional 
Integrity Model in the MINJUS, giving the institution a rating of 21/39, which according to the 
model means that the MINJUS is positioned in the path to integrity. As of this report, 845 
MINJUS officials have been trained in the model: 797 are staff and 48 are public officials 
(directors and heads). The training is programmed to continue for all the Ministry workers. 

 Grants:  

 Grant 1 “Conocer para vigilar” (learn to monitor): Forum Solidaridad – Forum finished its 
training program Conocer para Vigilar, with a last workshop in-presence in Chachapoyas 
(Amazonas) November 21 and 22, 2014. 70 people participated in the training for a total of 
384 people trained by Forum during this year adding to the previous trainees in Lima and 
Loreto. 

 Grant 2 “Social audit on the justice system”: The Comisión Andina de Juristas – CAJ, 
has completed systematizing 167 judicial resolutions in the districts of Lima, Amazonas and 
Loreto. Currently, CAJ is analyzing the information to start publishing the workbooks.  

 Grant 3 “Monitoring Capacity of Civil Society”: As of this report, Proetica has developed 
its work plan and logical framework to monitor the advances in the grant outputs. It has also 
held meetings with members of the Roundtable for Poverty Reduction in Amazonas and 
organizations of native communities in the region. Proetica participated as well as observer in 
the last course developed by Forum in the city of Chachapoyas to approach the trainees with 
which it will develop the citizen surveillance actions. 

 Grant 4 “Civil Society Monitoring”: As of this report, the request for approval to sign the 
grant agreement is pending final review to be submitted to USAID.   
 

III. OBJECTIVES AND RESULTS OF THE PROJECT 
 

3.1 Objective 1: Increase the judicial system's capacity to process corruption cases in 

Lima, Lima North, Lima South and Callao, and the judicial districts of the Peruvian Amazon 

Region  

3.1.1 Strengthening the corporate management model in the Judiciary 

This quarter Pro-Integridad continued activities to strengthen the corporate management model in the 
JB. Technical assistance was provided to update the Judicial Office Regulation with the CPC. This 
regulation addresses administrative aspects such as organization and operation of the judicial office, 
notifications and summons, as well as the case file. The Regulation, which has been presented by the 
ETI-CPC to the Executive Council of the Judiciary for its approval, will allow for consistency among 
the rules related to this matter in the Judiciary.                                           
 
Pro-Integridad has also provided technical assistance to the Technical Secretariat of the ETI-CPC in 
developing guidelines to program and manage hearings at the trial phase with the CPC. To that end, 
the Project hired the economist Luis Quiroz, a consultant with broad experience in studies and 
projects in the JB, to support the Project’s technical team. The implementation of the guidelines 
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supported by the Project, plus the joint hearing agenda for judges and prosecutors prepared and 
approved by the JB and the PM, will contribute to increase the number of trials programmed and 
terminated.  
 
Through an official letter dated November 28, 2014, Dr. Bonifacio Meneses, President of the ETI-
CPC of the JB, approved the technical assistance provided by Pro-Integridad to develop the 
guidelines. He ordered training workshops to be conducted in the project pilot sites and highlighted 
this initiative resulting from the good coordination of the international cooperation and the judiciary in 
benefit of the criminal procedure reform. Training workshops on guidelines for programming and 
management of hearings in the trial stage with the CPC were performed as set forth below:   
 

Site Date 
Participants Women Men Workshop conduction 

Total Judges Support Total Judges Support Total Judges Support ETI-CPC Pro-Integridad 

Iquitos 
December 
10 and 11  

32 10 22 19 6 13 13 4 9 

David 
Marcos, 
Monitoring 
Area  

Armando 
Plazolles, Jose 
Reátegui and 
consultant Luis 
Quiroz 

Moyobamba 
December 

16  
22 2 20 8 1 7 14 1 13 

Alejandrina 
Luglio, 
Technical 
Secretary 

Edith Sicha, Jose 
Reátegui and 
consultant Luis 
Quiroz 

Chachapoyas 
December 
17 and 18  

25 6 19 11 4 7 14 2 12 

Alejandrina 
Luglio, 
Technical 
Secretary 

Edith Sicha, Jose 
Reátegui and 
consultant Luis 
Quiroz 

Total   79 18 61 38 11 27 41 7 34     

 
The workshops conducted in Iquitos, Chachapoyas and Moyobamba have had the following results: 
 

 Participants have mastered the guidelines for the programming and management of hearings at 
the trial stage with the CPC and other provisions related to the organization and operation of 
corporate criminal court offices. 

 Participants have standardized criteria for applying the guidelines and other provisions for the 
operation of the corporate criminal court office. 

 The methodology of the Circles of Innovation has been transferred and accepted as a tool of 
implementation and sustainability of the changes.  

 The program and training materials developed with the technical assistance of the Project may 
be replicated by the Judiciary at the national level.   

 

  

 

 

3.1.2  Training for officials who apply the Criminal Procedures Code in corruption cases 

(Diploma of Specialization in the judicial system to resolve cases of Corruption)  

Aldo Atarama, President of the Superior Court of Loreto chosen for 
the period 2015-2016, closed the workshop in Iquitos. 

Jose Reátegui, Regional Liaison Coordinator with Pro-Integridad, 
presents the Circles of Innovation methodology at the Superior Court 
of Loreto. 



 

 

8 

 

 

Diploma in Lima and Callao 
During the quarter, the in-presence phase of the Diploma for Lima and Callao operators was 
conducted from October 24 to November 16, 2014. The methodology used for this training was 
divided into two parts. In the first part,  the instructor provided a review of what was covered at the 
virtual classes, and the second part involved working with case studies that were later discussed 
and analyzed encouraging the active participation of students. 13 judges, 14 prosecutors and 3 anti-
corruption public attorneys from Lima and Callao finished the Diploma this quarter. 

  

Diploma in Loreto 
The Diploma for operators in Loreto was proceeding satisfactorily in its virtual phase which was 
initiated on September 2, 2014. This consisted of training and reading materials from modules I, II 
and III, delivered to the six judges, five prosecutors and one anti-corruption public attorney 
participating. They were all meeting the assignment deadlines scheduled by the IDEHPUCP. 

Diploma in Amazonas 
The Diploma for Amazonas was launched on September 29, 2014, in the Auditorium of the central 
headquarters of the Public Ministry in Chachapoyas. Present were:  the President (e) of the Board of 
Superior Prosecutors of Amazonas Dr. Nilton Rodríguez; the President of the Superior Justice Court 
of Amazonas, Dra. Luz Vigil; Pro-Integridad COP Josefina Coutiño; members of the Project 
technical team Lourdes Rivera-Santander and Jose Reátegui; the main assistant of the Criminal 
Law Area of the IDEHPUCP Dra. Yvana Novoa; the manager of OPROCTI of the Public Ministry 
Dra. Yessica Martínez; as well as the six judges, seven prosecutors and one anti-corruption public 
attorney from Amazonas participating in the Diploma course. 
 
During the initial presentation, both the Judiciary and the Public Ministry leadership highlighted the 
importance of the training to improve the operating performance of the judicial system operators. 
The representative of IDEHPUCP presented the methodology of the Diploma and made a practical 
demonstration of the operation of the virtual platform and how to access it. 

Josefina Coutiño, Pro-Integridad COP, and Erick Guimaray, 
IDEHPUCP’s Anti-Corruption Project Coordinator, at the in-
presence phase of the Diploma in Lima and Callao. 

Participants in the Diploma in Lima and Callao. First left Iván 
Sequeiros, President of the Superior Court of Lima. 
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Diploma in San Martín 
The inauguration of the Diploma course starting on November 3, 2014, for three judges and seven 
prosecutors of the judicial district of San Martin was held on October 1st, 2014, in the auditorium of 
the central headquarters of the Public Ministry in Moyobamba. Attending the event were:,   the 
President of the Board of Superior Prosecutors of San Martin, Dr. Fermín Caro; the President of the 
Superior Justice Court of San Martin, Dr. Walter Ángeles; Pro-Integridad COP, Josefina Coutiño; 
members of the Project’s technical team Lourdes Rivera-Santander and Jose Reátegui; the main 
assistant of the Criminal Law Area of the IDEHPUCP, Dra.Yvana Novoa; the manager of OPROCTI 
of the Public Ministry, Dra.Yessica Martínez; as well as the participating judges and prosecutors. 
 
Both the Judiciary and the Public Ministry leadership highlighted the importance of the training in the 
judicial districts of the Amazon region in matters of impact such as the official corruption crimes. 
Here too the representative of IDEHPUCP presented the methodology of the Diploma and made a 
practical demonstration of the operation of the virtual platform and how to access it. 
 
The participants in the Diploma in Loreto, Amazonas and San Martín received a USB unit with 
teaching and reading materials to use in case of internet connectivity issues. 
 

 

 

 
 
Diploma in Lima and Callao  
The final Diploma was planned to start on January 2nd, 2015. OCTI received the letter of invitation 
and expression of interest from the Project and they in turn advertised it throughout the National 
Criminal Chamber and Superior Courts in Lima, Lima North, Lima South, Lima East and Callao. 
Following the expressions of interest received, the Judiciary appointed 22 judges to participate in 
this Diploma. 

Presentation of the Diploma in Moyobamba. Left to right: Josefina Coutiño, COP of 
Pro-Integridad (standing), Walter Ángeles, President of the Superior Court of San 
Martín, Fermín Caro, President of the Board of Superior Prosecutors of San Martín, 
Yessica Martínez, Manager of the OPROCTI of the PM, and Yvana Novoa, 
representative of IDEHPUCP. 

Presentation of the Diploma in Chachapoyas. Left to right: Yvana Novoa, representative of 
IDEHPUCP, Luz Vigil, President of the Superior Court of Amazonas, Nilton Rodríguez, 
President (e) of the Board of Superior Prosecutors of Amazonas; Yessica Martínez, 
Manager of OPROCTI of the PM, and Josefina Coutiño, COP of Pro-Integridad. 
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OPROCTI of the PM received the list of prosecutors who expressed interest in participating 
following the invitation of February 2014 and were not appointed to participate in the Diploma that 
ended in November 2014 in Lima. The PM appointed 16 prosecutors specialized in corruption and 
one prosecutor expert in environmental matters to participate in this last Diploma. 

 

3.1.3 Strengthening management and the corporate model in the Public Ministry  

In August 2014, the PM suspended the implementation of the new corporate criminal prosecution 
office according to the Organizational and Operative Manual. This was developed with technical 
assistance from Pro-Integridad. The suspension would last until the Prosecution Management 
System is in place and the needed resources to conduct training in the various districts are 
allocated. This said, the Project, in close coordination with the counterpart, has developed strategies 
to re-focus work towards the pilot sites to implement improvements identified by the local officials. 
With this background, Project year 3 will focus on topics that are fundamental for the adequate 
operation of the corporate management model, such as team work, coaching and change 
management applied to the corporate prosecution office. 

3.1.4. Technical Assistance to the Public Attorney’s Office Specialized in Corruption Crimes 
This quarter Pro-Integridad presented to Dr. Christian Salas, Public Attorney General, a proposal to 
develop a simulator to calculate civil reparations in crimes against the public administration, 
according to the methodology developed with the Project, the follow up on case studies, and the 
implementation of training workshops. The Public Attorney replied expressed his interest and 
willingness to work on these topics with technical assistance of Pro-Integridad, as shown in the 
communication of November 5, 2014, below: 
 

 
 

Following this requirement, the Pro-Integridad technical team prepared terms of reference to hire a 
programming expert to develop the simulator and a legal expert in civil reparations who will assist in 
the development of the automated tool, promote the adoption of the methodology to calculate the 
civil reparation by key actors, and support the identification and follow up of cases to support the 
calculated amount of the civil reparation requested according to the approved methodology. 

 



 

 

11 

 

3.1.5 Technical Assistance to the Judiciary to strengthen its capacity for the implementation 
of the Criminal Procedure Code (the Judiciary Monitors and Evaluates the CPC)  
This quarter, the Project’s technical team, led by Eng. Flor Torres, continued providing technical 
assistance to establish indicators that allow measuring the implementation of the CPC in corruption 
cases in the Judiciary.  
 
On November 10th, 2014, the design of the monitoring system with 24 indicators was presented to 
Dr. Bonifacio Meneses, President of the ETI-CPC of the JB, during a meeting that included 
members of the Technical Secretariat of the ETI-CPC and of the OCTI. At the end of the 
presentation, Dr. Meneses expressed his approval of the work accomplished and committed himself 
to bring this proposal to the Executive Council for approval and implementation at national level 
along with the participation of the Information Technology Management.  
 
On December 2nd, 2014, the President of the ETI-CPC of the JB sent a communication approving 
the product developed, highlighting the coordination between Pro-Integridad and the ETI-CPC to 
develop this product that will allow an adequate measurement of the CPC in corruption cases.   
 
The components and phases of the monitoring system are shown below:  
 

 
As a result of the presentation of the monitoring system, Pro-Integridad agreed with the ETI-CPC to 
develop a data report of the most relevant indicators to accompany the report that will be presented 
to the Executive Council for the approval of the system. The report data derives from 10 indicators 
with information on corruption in Lima, Lima North, Lima South and Callao. The project worked 
closely with the Information Technology (IT) Division of the Judiciary – which provided the data for 
the development of dynamic tables to calculate the required information in the formulas of the 10 
indicators. 
 
Once the Executive Council approves the adoption of the monitoring system, Pro-Integridad plans to 
support the ETI-CPC for a better implementation of the product. 
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3.1.6 Technical Assistance to the Judiciary to Evaluate the Development of a Jurisprudence 
System more accessible and detailed 
The Methodological Guide for the Systematizing and Analysis of Jurisprudence in Corruption Cases 
was presented to the JB on June 20, 2014, and the Compendium of Legal Terms developed based 
on the guide was submitted on August 18, 2014. Following the schedule, starting from there several 
review and validation meetings have been held by the Project’s consulting team with representatives 
from OCTI, JRC, Cabinet of Advisors of the Presidency and IT Management of the JB, which 
allowed for the improvement of both documents and adapt them to the needs of the Judiciary’s 
users. The methodological guide and the finalized compendium were submitted to the JB on 
October 6, 2014, and are approved by the counterpart.  
 
Currently the JRC is coordinating with the IT management to associate the compendium descriptors 
to the judgments in corruption crimes on the web page of the Judiciary. 
 
3.1.7 Technical assistance to the Judiciary to develop a Manual with Clear and Simple 
Language for the Citizens 
This product, developed with technical assistance from  Pro-Integridad, validated and submitted on 
October 6, 2014, falls within Dr. Enrique Mendoza’s Citizen Pillar of the Strategic Agenda of the 
Judiciary 2013-2014, which aims to "promote the use, at the jurisdictional level of simple language 
that allows citizens to fully understand the contents of the various documents that make a judicial 
process." 
 
The technical assistance of Pro-Integridad resulted in a letter dated December 11, 2014 from Dr. 
Mendoza to Mr. Ted Gehr, USAID/Peru Mission Director, in which he states that “…thanks to the 
valuable and decided contribution of the United States Cooperation – USAID, under the framework 
of the Project “Justice and Integrity in the Public Administration” (Pro-Integridad), the Judicial Branch 
of Peru now has the Clear and Accessible Language Judicial Manual for the Citizens.  This is a 
novel and complementary tool that will accompany the development of the judicial process and 
allow better communication between judges and citizens, litigants and lawyers and, therefore, the 
general understanding and confidence in justice. We know this important tool will be our best ally in 
the irreversible transition that we have started to go from the culture of complexity and secrecy to 
the paradigm of simplicity and clarity in the legal language.” 
 
On December 16, 2014, in a formal ceremony held in the Hall of Oaths of the Palace of Justice, 
organized by the judiciary with support from Pro-Integridad, Dr. Enrique Mendoza introduced the 
Judicial Manual with senior officials of the institution. For the occasion, Pro-Integridad handled the 
editing and printing of 200 copies of the Judicial Manual. An interactive version of the document will 
also be published on the website of the counterpart. 
 

Presentation of the CPC Monitoring System by Flor Torres, Pro-
Integridad M&E Expert. 

Bonifacio Meneses, President of the ETI-CPC of the JB and 
representatives of the Technical Secretariat of the ETI-CPC and 
the OCTI. 
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3.1.8 Study Tours with judges, prosecutors and ST CEICPP representatives 
The CPC implementation is not only substituting one rule for another, but it demands a deep 
transformation of the roles of the participants and the optimization of the management models of the 
judicial and prosecution offices. Peru not only has the experience gained since the beginning of the 
criminal procedure reform in 2006, but also as reference the Latin American countries that have 
implemented such criminal procedure reform. Regarding office management, Costa Rica offers a 
unique opportunity to identify best practices and lessons learned that might be adapted to improve 
the organization and operation of the courts and prosecution offices in Peru. Based on this, Pro-
Integridad, coordinating with the Office of Protocol and Public Relations of the Judicial Branch of 
Costa Rica, conducted two study and observation tours to the corporate prosecution and judicial 
offices in Costa Rica, as set forth below: 
 

Object of the visit  Participants  Dates 

Corporate prosecution office  - 5 representatives of the Public Ministry. 
- 1 representative of the ST-CEICPP. 
- 1 representative of USAID. 
- 1 representative of Pro-Integridad. 

October 13 to 17, 2014. 

Corporate judicial office - 5 representatives of the Judicial Branch 
- 1 representative of the ST-CEICPP. 
- 2 representatives of Pro-Integridad. 

November 3 to 7, 2014. 

Pablo Talavera, President of the National Council of the 
Magistracy, Horst Schoenbohm, GIZ representative, Enrique 
Mendoza, President of the JB, and Ted Gehr, USAID/Peru 
Mission Director, during the presentation of the Judicial Manual 
of Clear Language Accessible to Citizens. 

Martin Castro, USAID COR, Enrique Mendoza, President of the 
JB, Ted Gehr, USAID/Peru Mission Director, Josefina Coutiño, 
COP Pro-Integridad, and María Antonieta Delgado, Head of the 
OCTI of the JB. 

Cover of the edited version of the Judicial Manual of Clear 
Language and Accessible to the Citizens. News about the Judicial Manual published on the Diario Oficial El 

Peruano. Retrieved from http://www.elperuano.com.pe/edicion/noticia-
promueven-lenguaje-sencillo-resoluciones-24833.aspx#.VJRI5pCfY. 
Visited December 19, 2014. 

http://www.elperuano.com.pe/edicion/noticia-promueven-lenguaje-sencillo-resoluciones-24833.aspx#.VJRI5pCfY
http://www.elperuano.com.pe/edicion/noticia-promueven-lenguaje-sencillo-resoluciones-24833.aspx#.VJRI5pCfY
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As a result of the study and observation tours, the participants achieved the following:  
 

 Strengthened their knowledge on the criminal procedure reform. 

 Identified best management practices of the corporate model of the office that might potentially 
be adapted and replicated in Peru. 

 Made contacts in the Judicial Branch, the Public Ministry, and the Public Defense of Costa Rica 
for possible future collaboration.  

 
The report on best practices from the visits was delivered to the counterparts at the PM, JB and ST-
CEICPP during a work breakfast on December 11, 2014. 
 

 
 
 
 
The products of this quarter under Objective 1 were: 

 Product N° 40: Report on the technical assistance to the Public Attorney’s Office specialized on 

crimes of corruption. 

 Product N° 41: Report on the study and observation tours to the criminal prosecution and judicial 

offices in Costa Rica 

 Product N° 43: Guidelines to program and manage hearings at the trial stage with the CPC. 

  

Participants in the observation and study tour to the prosecution 
office. Left  to right: Martín Castro, Víctor Valdez, María del 
Carmen Ruiz, Armando Plazolles, Gustavo Quiroz, Carlos Bazo, 
Víctor Yaipén, and  Alberto Caro. 

Meeting with the President of the Judicial Branch of Costa Rica,  
Mag. Zarela Villanueva. Left to right: Dante Terrel, Juan Paredes, 
César Sahuanay, Giammpol Taboada, Mag. Zarela Villanueva, 
Lourdes Rivera-Santander, Edith Sicha, Miguel Castañeda, and 

Vícktor Muente. 

Dra. María A. Delgado, head of the OCTI of the JB, thanks Pro-Integridad for 
conducting the study and observation visits in Costa Rica. Left to right: Dra. 
Juana Berrocal and Lic. Daniel Cano, representatives of the OPROCTI of the 
Public Ministry, Dra. Elizabet Arteaga, representative of the OCTI of the JB, and 
Dr. Miguel Castañeda, superior judge of the Superior Court of Callao. 
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3.2 Objective 2: Promote the Institutional Integrity Model within the Justice Sector 

3.2.1 Ministry of Justice and Human Rights 
At the counterpart’s request, a mid-term assessment related to the development of the Institutional 
Integrity Model – IIM was conducted in November 2014 in the MINJUS, which followed the same 
methodology as the initial assessment in 2013. The main results obtained were: 
 
1. The MINJUS shows a positive level of advance vs. the initial results of the 2013 assessment. At 

that time the institution obtained 6 points, rating it in at risk position. At the intermediate 
evaluation of November 2014 the MINJUS increased its rating to 21 points, making it achieve a 
position of in the path to integrity. 
 

2. The initial assessment considered that the MINJUS had a potential projected advance of 11 
points that has been exceeded to attain 21 points. This means that the actions undertaken not 
only were achieved, but the institution performed better than anticipated, allowing the advance in 
the IIM institutionalizing.   

 

3. The most important aspects that explain this improvement have been the development of 
regulations and the internal dissemination of the IIM carried out by the MINJUS. The indicator 2 
“Public perception of the Ministry of Justice and Human Rights” went from 0 initial points to 4 
points. Indicator 5 “Regulations related to ethics and/or anti-corruption legislation” advanced 
from 1 to 6 points. In both cases the institutional leadership and the commitment of the 
authorities that form the Ministry’s leadership have been key to fulfilling the improvements in the 
processes, with support from USAID’s Pro-Integridad Project. 

 

4. It will be important to pay attention to next year’s performance indicators in such a way so as to 
evaluate each indicator individually and effectively monitor the efficient implementation of the 
Model and the institutional development, especially regarding “Human Resource Management” 
and “Public information management and transparency.” 

 

5. A sustainability strategy is required to ensure that the results achieved will remain and be 
enhanced over time. This includes incorporating the IIM in documents of institutional policy, such 
as the Institutional Strategic Plan, the Multi-annual Budget, the Work Plans of 2015-2017, as 
well as in the MINJUS’ Anti-Corruption Plan. 

 
The following chart shows the consolidated results of the intermediate evaluation of the 
development of the IIM in the MINJUS, submitted to the counterpart on November 20, 2014:  
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1. Organizational 
culture/climate 
studies  

1 0 1 0 0 0 0 0 Σ = 2 

2. Public perception 
regarding the 
Ministry of Justice 

0 1 1 0 1 1 0 0 Σ = 4 

3. Productivity 
statistics 

1 1 1 0 0 0 0 0 Σ = 3 
  

4. Human resource 
management 
systems (call, 
selection, training, 
performance 
evaluation) 

1 0 0 1 1 0 0 0 Σ = 3 

5. Regulations 
regarding ethics 

1 1 1 1 1 0 1 0 Σ = 6 
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and/or anti-
corruption 
regulations  

6. Management of 
public information 
and transparency  

0 0 1 1 0 1 0 0 Σ = 3 

Sum of record units of the institution Σ = 21 

Integrity 100 ΣX = 39 

Integrity   35 ≤  X 

On the way to integrity  21 ≤X≤ 34   

In Risk situation X ≤ 20 

 
In addition to the intermediate evaluation, this quarter the Project has accompanied the IIM training 
in the MINJUS. Up to date, 845 workers, including 48 directors or unit heads, (451 women and 394 
men) have been trained in the most important aspects of the IMM and ethics in the public 
administration.  
 

 

 

 
The products for this quarter under Objective 2 were: 

 Product N° 39: Virtual survey on the Code of Ethical Behavior of the MINJUS. 

 Product N° 42: Mid-term evaluation of the Institutional Integrity Model at the Ministry of Justice 
and Human Rights.  

 
  

MINJUS personnel during a training journey on the IIM. At the bottom left, Carlo M. 
Velarde, Grants Manager with Pro-Integridad. 
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3.3 Objective 3: Strengthen the judicial system’s capacity to address corruption 

through effective civil society engagement 

3.3.1 Learn to oversee/monitor Grant (Forum Solidaridad) 
During this quarter, Forum Solidaridad continued the activities programmed through the work plan 
presented to Pro-Integridad for the grant award. The most significant activity of the quarter was the 
training “Learn to Oversee” conducted in Chachapoyas on December 21 and 22, 2014, with 70 
persons attending (44 men and 26 women). The leader of the Awajun peoples and President of the 
Organization for the Development of the Border Communities of Cenepa - ODECOFROC, Zebelio 
Kayap, participated in this course. During his speech, the leader announced that three young men 
from the Awajun people were killed while they performed military service at a checkpoint in the 
border with Ecuador. Their commander, a sub-lieutenant of the Peruvian Army, killed the youth 
because they took food from him after several days of running out of rations. This news created a 
climate of unrest and sadness among the course participants and especially a claim for effective 
response of the justice system. 

 

The main achievement of the course was that it generated interest and participation of 
representatives of indigenous organizations, the roundtables and university students who attended 
the two full days of the course in the CPC reform. The course also allowed participants to generate 
synergies between them and promote a vigilant attitude from their social organizations on the justice 
system to prevent corruption. 

 

 

  

 
 
The following is the financial summary of the grant implemented by Forum Solidaridad as of 
December 2014: 
 

Status Award Type 
Period of Performance Subcontract 

Amount 

Costs 
Incurred Prior 

FY 2014 

Costs Incurred 
in FY 2014 

Subcontract 
Balance 

From To 

Active Fixed Obligation Grant 04/24/2014 09/30/2015 $75,000.00 $0.00 $34,870.25 $40,129.75 

 
 
3.3.2 Social audit to the justice system Grant (Comisión Andina de Juristas) 
In furtherance of its work plan, the Comisión Andina de Juristas – CAJ completed the organization 
of 167 judgments from the districts of Amazonas (21 judgments), Loreto (68 judgments) and Lima 
(78 judgments). Currently the CAJ is analyzing the information to start publishing the work books.  
The judgments were analyzed by university student volunteers formed into social audit committees, 
as shown below: 
  

Site Judicial District University 
University student volunteers 

Judgments systematized 
Total Women Men 

Chachapoyas Amazonas Universidad Nacional Toribio 34 14 20 21 

Awajun leader, Zebelio Kayap during his speech at the course 
“Learn to oversee” conducted in Chachapoyas. 

Work table during Forum’s course in Chachapoyas. 
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Rodríguez de Mendoza 

Iquitos Loreto Universidad Científica del 
Perú 

10 2 8 68 

San Martín Moyobamba Universidad Nacional Mayor 
de San Marcos 

11 11 0 78 

   55 27 28 167 

 
The following is the financial summary of the grant implemented by CAJ as of December 2014: 
 

Status Award Type 
Period of Performance Subcontract 

Amount 

Costs 
Incurred Prior 

FY 2014 

Costs Incurred 
in FY 2014 

Subcontract 
Balance 

From To 

Active Fixed Obligation Grant 04/21/2014 04/30/2015 $35,000.00 $0.00 $21,552.85 $13,447.15 

 

3.3.3 Citizen Surveillance/Monitoring (Proetica) 

Under Project Objective 3, a grant agreement was signed with Proetica on October 19, 2014, to 
strengthen the monitoring capacity of the civil society to monitor and observe the justice institutions 
in corruption cases. 
 
Proetica’s proposal is focused on the capacity of civil society in Amazonas, Loreto and Lima, 
assuming the challenge that they share issues of mistrust in justice and elevated perception of 
corruption, but at the same time they differ in social, economic and cultural situations, especially due 
to the high concentration of native population in Amazonas and Loreto. This context led them to 
present a strategy that seeks to build bridges between urban and rural blocks of civil society and the 
State. 
 
It is essential to clearly understand the knowledge of the problems and training needs of rural civil 
society – consisting of native communities, farmers' organizations, and groups of women users of 
social programs, among others – and distinguish them from those of the urban civil society. In that 
sense, Proética proposed to start their work with a series of workshops "to listen." This will allow 
moving on to a second stage which will involve training. This training will lead to a better 
understanding of the justice system and the scope of the criminal procedure reform underway, as 
well as its limitations and opportunities.   
 
This proposal aims to build upon the surveillance exercises from those workshops a dialogue with 
judicial system authorities which in turn will allow strengthening the administration of justice itself, 
due in part to the evidence collected independently by the civil society actors. To this end, it is key to 
take advantage of formal spaces such as regional anti-corruption commissions and roundtables for 
the fight against poverty. Proetica will provide technical assistance remotely to social actors 
engaged in monitoring efforts such as what it has done in previous experiences to help solve 
problems and improve advocacy strategies in the public sphere.  
 
Finally, to ensure that the observation and monitoring exercise impacts the at the local level, 
Proética proposes to use the experience of their program and journalism network Poder Ciudadano 
to cover the evolution of the initiatives and publicize their findings. 
 
During this quarter, Proetica has held meetings with representatives of the roundtables, 
Ombudsman and women organizations of Amazonas. Its members attended the workshop 
conducted by Forum Solidaridad in Chachapoyas (Learn to Observe) on November 21 and 22, 
2014, in order to approach the population with which it will work under their grant. 
 
The following is the financial summary of the grant implemented by Proetica as of December 2014:  
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Status Award Type 
Period of Performance Subcontract 

Amount 

Costs 
Incurred Prior 

FY 2014 

Costs Incurred 
in FY 2014 

Subcontract 
Balance 

From To 

Active Fixed Obligation Grant 10/19/2014 09/30/2015 $46,729.14 $0.00 $24,719.64 $22,009.50 

 
3.3.4 Monitoring Criminal Justice Regarding Vulnerable Populations in Corruption Cases  
The fourth grant programmed by the Project is pending approval to be awarded to Proetica through 
a non-competed process due to the fact that the first call did not generate any proposals. Proetica 
was invited as it complies with all the institutional and technical requirements to perform a good 
work and achieve the expected results. 

Proetica will develop an instrument that will allow vulnerable populations in three zones – Lima, 
Loreto and Amazonas – to monitor the implementation of the criminal justice, mainly related to 
corruption cases.   
 
This tool will respond to the interests and problems of these populations in their relation with justice 
and must be developed to be used in a simple way. The tool will be transferred to vulnerable 
populations through training and a 3-month technical assistance in its use in judicial processes 
underway. 
 
The products during this quarter under Objective 3 were: 

 Product N° 44: Quarterly Grant Report Forum Solidaridad. 
 Product N° 45: Quarterly Grant Report Comisión Andina de Juristas. 
 Product N° 46: Quarterly Grant Report on Citizen Surveillance with Proetica. 

 

3.4 Follow up of the Gender Inclusion Strategy 

The gender inclusion throughout the Project had the following advances in the quarter: 
 

OBJECTIVE ACTIVITIES STATUS 
 

1.  OB1: 
MANAGEMENT 

 Identify the existence of regulations, protocols and 
guidelines for the assistance of female users in 
corruption cases within the CPC application 
framework to corruption cases (within the 
management assessment framework). 

 Promote the development of guidelines for the 
assistance to female users in corruption cases 
(within the technical assistance framework in 
management matters). 

 Performed. 
 
 
 
 
 

 Scheduled. 
 

 
2. OB1: 
TRAINING 

 Encourage female participants in training courses 
that will be conducted by the Project. 

 Encourage the participation of women in the 
education spectrum. 

 Include in the training courses the analysis of cases 
that raise awareness among the justice operators 
regarding the importance of the gender equality 
approach. 

 14 of the 30 participants in the first 
Diploma course in Lima are women.  

 Of 14 participants in the Diploma 
course in Loreto 4 are women 

 Of 14 participants in the Diploma 
course in Amazonas 3 are women 

 Of 10 participants in the Diploma 
course in San Martin 2 are women 

 The courses include gender 
perspective as applicable, as well as 
material and procedural matters that 
apply to the trial and investigation of 
crimes against the environment.   

 
3. OB1: 

MONITORING 

 In reviewing the PMP indicators, a cross-cutting gender 
focus will be included, considering the special features 
of each indicator. 

The PMP has disaggregated the 
indicators by gender. Moreover, a grant 
award is pending related to the 
monitoring of criminal justice related to 
vulnerable populations in corruption 
cases. 

 
4. OB2: 
INTEGRITY 

 Identify institutional policies and strategies aimed 
at an equalitarian valuation of the human potential 

The IIM Implementation work plan at the 
MINJUS includes the gender 
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from the gender equality perspective (within the 
framework of the integrity assessment). 

 Identify whether the institutional instruments to 
promote ethics, such as the Code of Ethics or 
other internal norms, include a gender equality 
approach. 

perspective and incorporates constant 
women participation in the development 
of the IIM. 
 

 
5. OB3: 

CIVIL SOCIETY 

 

 Encourage female participants to engage in the 
actions that the Project shall carry out to provide 
support to the civil society (grants). 

 Dissemination of reporting mechanisms on 
corruption cases that affect women. 

 Interdisciplinary application of the gender equality 
approach in the development of communication 
campaigns: messages, trainings and indicators. 

 The RFA for grants adds the gender 
strategy developed by the Project, 
and has been defined as an 
evaluation criterion. 

 Also, in the development of training 
courses "Learn to monitor" 
conducted by Forum in Lima and 
Loreto, the program has included a 
module called "The New Criminal 
Procedure Code and its Treatment 
of Gender and Cultural Diversity." 
This implies that all the trainees 
have understood the importance of 
the gender perspective in the 
development of justice in our 
country. 

 
 

3.5 Project Monitoring 
 

3.5.1 Annual Report on the Monitoring Plan 
 
Monitoring Report 
In October 2014 the annual report on indicators was submitted to USAID, both English and Spanish 
versions, as well as a hard copy of a Spanish document with the means of verification of the annual 
report which includes all the needed documents (resolutions, office letters, list of participants, 
minutes, among others) that validate each of the project indicators taking into account the indicator 
definition as shown in the PMP. 
 
Project’s Curve of Impact  
The Pro-Integridad team designed a proposed strategy to measure the impact of the project through 
case studies. This proposal focuses on the three objectives articulated in such a way that in the third 
year activities of change measurable in an objective way can be consolidated and can be reported 
as impacts attributable to the Project’s technical assistance developed with the counterparts. The 
curve of impact is shown in the following diagram: 
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Assessment and research 

Assessment of the management 
baseline. 

Assessment workshops with judges 
and prosecutors on training topics. 

Situation of the Institutional Integrity 
Model in the MINJUS assessment. 

Research on calculation of civil 
reparation in the Public Attorney's 
Office. 

Grants awards. 

Training, development and 
implementation 

Specialized training in crimes against 
the public administration addressed to 
50 judges, 50 prosecutors and  5 
public attorneys. 

Implementation and adoption of the 
IIM by the MINJUS. 

Design, development and training on 
the manual for the calculation of civil 
reparation in crimes against the public 
administration for the Specialized 
Public Attorney's Office. 

Grant implemented by FORUM 
Solidaridad through training and 
disemination of the CPC. 

Grant implemented by CAJ to 
generate information through 
collection, processing and publication 
of judicial workloads of magistrates 
specialized in anti-corruption matters. 

Grants implemented by Proetica on 
citizen monitoring and surveillance of 
the justice system. 

Follow-up of the application  (impact) 

Report on the result of the training impact through a survey 
to participants in the Diploma by region (Lima, San Martín, 
Loreto and Amazonas) conducted by the IDEHPUCP and the 
Project. 

Report on the result to the follow-up on the application of 
the methodology to calculate civil damages and the use of 
the automated tool in cases finished and/or in process as 
determined by the institution.  

Adoption of and training on the Judicial Manual of Clear and 
Accessible Language for the Citizens by the Judiciary.  

Adoption of the monitoring system on corruption cases by 
the Judiciary.  

Conduct final assessment on the implementation and 
adoption of the IIM in the MIJUS compared to the initial 
baseline.  

Follow-up on the 5 cases of citizen monitoring and 
surveillance to the justice system conducted by Proética. 

Year 1: Planning 

Year 3: Consolidation 
and IMPACT  

Year 2: Development 
and Implementation 
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3.5.2 Indicators Update 

Annex 1 of this report shows the updated indicators report as well as the comparative table of the 
target planned and achievement for the quarter.  

IV. WORK MEETINGS     

4.1 Meetings at USAID 

On November 5, 2014, Pro-Integridad attended a meeting held in the Mission for the validation and 
input of data to the AID-Tracker system. This system operates from Washington, DC, and its 
objective is to consolidate the information from all USAID projects globally. 
   
The information in the system covers various topics: 

 
1. Information and graphs on financial implementation projected and actual. 
2. Project performance indicators with targets and actuals by implementation period.  
3. Main products and reports delivered to USAID.  

 
To access the system, USAID has provided passwords to COP Josefina Coutiño and the Project’s 
M&E specialist Flor Torres, who are responsible to validate the information that appears in the 
system and has been previously uploaded by USAID COR, Martin Castro. 
 
The validation of information process on the AID-Tracker must be done semi-annually. 
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4.2 Coordination meetings with national counterparts 

 

4.2.1 Meetings with the International Technical Cooperation Office /ETI-CPP of the Judiciary 
 

Date Objective Participants 

10.14.2014 Coordination call for Diploma in Lima; study tour 

for judges. 

María Antonieta Delgado, Vivian Weiner and  

Elizabet Arteaga from the OCTI, Josefina Coutiño. 

Edith Sicha, Lourdes Rivera-Santander 

10.21.2014 Preparatory meeting for the study tour in Costa 

Rica. 

María Antonieta Delgado, Vivian Weiner and  

Elizabet Arteaga from the OCTI, Josefina Coutiño, 

Edith Sicha, Lourdes Rivera-Santander, César 

Sahuanay,  Dante Terrel,  Giampol Taboada, 

Miguel Castañeda and Juan Paredes. 

11.10.2014 Presentation of the CPC Monitoring System for 

corruption cases in the Judiciary. 

Dr. Bonifacio Meneses, President of the  ETI-

CPC, Alejandrina Luglio, Technical Secretary with 

the ETI-CPC, María Antonieta Delgado, Vivian 

Weiner and  Elizabet Arteaga from the OCTI, 

Josefina Coutiño, Armando Plazolles, Flor Torres 

and members of the Technical Secretariat of the 

ETI-CPC.  

11.20.2014 Coordination of the edited version of the inter-

active Clear and Simple Language Judicial 

Manual for Users. 

 

María Antonieta Delgado, Vivian Weiner and  

Elizabet Arteaga from the OCTI, Josefina Coutiño 

and Ivanna Narduzzi. 

12.11.2014 Delivery of the report on the study and 

observation tour of the judicial office in Costa 

Rica 

María Antonieta Delgado and  Elizabet Arteaga 

from the OCTI, Giammpol Taboada, Octavio 

Sahuanay, Dante Terrel and Miguel Castañeda 

from the Judiciary, Josefina Coutiño,  Edith Sicha 

and Lourdes Rivera-Santander. 

 

4.2.2 Meetings with the Projects and International Technical Cooperation Office /ETI-CPP of 
the Public Ministry  
 

Date Objective Participants 

12.11.2014 Delivery of the report on the study and 

observation tour of the prosecution office in 

Costa Rica. 

Yessica Martínez, Daniel Cano and Juana 

Berrocal from the OPROCTI, María del C. Ruiz 

with the Public Ministry, Josefina Coutiño, Edith 

Sicha and Lourdes Rivera-Santander. 

 

4.2.3 Meetings with the Public Attorney’s Office Specialized in Crimes Against Corruption  
 

Date Objective Participants 

10.30.2014 Presentation of a proposal for technical 

assistance to develop a simulator for the 

calculation of damages against the State. 

Dr. Christian Salas, Public Attorney General, 

Josefina Coutiño, Oscar Cornejo, Lourdes Rivera-

Santander and Flor Torres. 

 

4.2.4 Meetings with the MINJUS  
 

Date Objective Participants 

10.09.14  Provide technical assistance to the 
technical team leading the 
implementation of the Institutional 
Integrity Model. 
 

Head of the Office of Budget Planning and Implementation, 
Head of Human Resources, Head of Legal Advisory, Advisor 
to the General Secretariat of the MINJUS and Carlo M. 
Velarde. 

10.09.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

10.16.14 Provide technical assistance to the Head of the Office of Budget Planning and Implementation, 
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Date Objective Participants 

technical team leading the 
implementation of the Institutional 
Integrity Model.  

Head of Human Resources, Head of Legal Advisory, Advisor 
to the General Secretariat of the MINJUS and Carlo M. 
Velarde. 

10.16.14  Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

10.23.14 Provide technical assistance to the 
technical team leading the 
implementation of the Institutional 
Integrity Model.  

Head of the Office of Budget Planning and Implementation, 
Head of Human Resources, Head of Legal Advisory, Advisor 
to the General Secretariat of the MINJUS and Carlo M. 
Velarde. 

10.23.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

10.30.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

11.06.14 Provide technical assistance to the 
technical team leading the 
implementation of the Institutional 
Integrity Model.  

Head of the Office of Budget Planning and Implementation, 
Head of Human Resources, Head of Legal Advisory, Advisor 
to the General Secretariat of the MINJUS and Carlo M. 
Velarde. 

11.20.14 Provide technical assistance to the 
technical team leading the 
implementation of the Institutional 
Integrity Model.  

Head of the Office of Budget Planning and Implementation, 
Head of Human Resources, Head of Legal Advisory, Advisor 
to the General Secretariat of the MINJUS and Carlo M. 
Velarde. 

11.06.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

11.13.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

11.20.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

11.27.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

12.04.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

12.11.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

12.18.14 Training workshop “Thursdays of Ethics.”   MINJUS staff and Carlo M. Velarde. 

12.19.14 Training workshop on the IIM at the 
National Congress of Anti-Corruption 
Public Attorneys. 

Anti-Corruption Public Attorneys and Carlo M. Velarde.  

 
4.2.5 Meetings with the Technical Secretariat of the Special Commission for Implementation 
of the Criminal Procedure Reform 
 

Date Objective Participants 

12.11.2014 Delivery of the report on the study and 

observation tour of the judicial and prosecution 

offices in Costa Rica. 

Carlos Bazo and Vícktor Muente from the ST-

CEICPP, Josefina Coutiño, Edith Sicha and 

Lourdes Rivera-Santander. 

 
4.3 Coordination with Grantees and Sub-contractors  
 

Date Objective Participants 

10.15.2014 Coordination meeting with IDEHPUC. Erick Guimaray, Yvana Novoa and Julio  

Rodríguez from IDEHPUCP, Josefina Coutiño 

and Lourdes Rivera-Santander. 

10.20.2014 Information meeting on administrative and 
financial processes with Proetica 
representatives. 

Samuel Rotta and Cecilia Lanzara from Proética, 
Cledi Encarnación and Carlo M. Velarde. 

10.24.2014 Inauguration of the in-presence sessions of the 

Diploma Course in IDEHPUCP. 

Erick Guimaray and Yvana Novoa from 

IDEHPUCP, Josefina Coutiño and Lourdes 

Rivera-Santander and participants in the diploma 

course. 

10.30.2014 Coordination meeting with IDEHPUC Erick Guimaray from IDEHPUCP, Josefina 

Coutiño and Lourdes Rivera-Santander. 

11.03.2014 Press conference with the President of Martín Castro from USAID and Josefina Coutiño. 
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Transparency International at Proetica. 

11.25.2014 Coordination meeting with IDEHPUC Erick Guimaray and Elizabeth Salmón from 

IDEHPUCP, Josefina Coutiño and Lourdes 

Rivera-Santander. 

12.03.2014 Coordination meeting with IDEHPUC Erick Guimaray, Yvana Novoa and Julio  
Rodríguez from IDEHPUCP, Josefina Coutiño 
and Lourdes Rivera-Santander. 

 

4.4 Coordination with other International Cooperation Projects and Key Institutions  

 

Date Objective Participants 

11.03 and 
04.2014 

International conference on regional 
experiences in the implementation of the CPC 
promoted by GIZ. 

Carlos Z. Vásquez from the ST-CEICPP, Horst 
Schoenbohm and William Ramírez from GIZ, and 
Josefina Coutiño. 

 

V. ADMINISTRATIVE SUMMARY 

5.1  ADMINISTRATIVE ACTIVITIES: 

 This quarter the Project signed the third Grant Agreement with Proética, DOF-003-Pro-
Integridad, to develop the topic “Strengthening the civil society monitoring capacity in the fight 
against corruption.”  

 During this quarter the Project office has complied with all labor and tax obligations regarding 
personnel, such as CTS deposits, payment of fringe benefits, calculation and withholding of 
taxes for fourth and fifth categories, avoiding contingencies with the Peruvian Government. 

 This quarter the Project hired consultant Luis Quiroz to Support the Development of Guidelines 
to program and manage hearings and handling procedural workload with the Criminal 
Procedure Code.  

 On October and November the study and observation tours to the prosecution and judicial 
offices in Costa Rica took place, with participation of 12 officials appointed by the counterparts 
(five from the Public Ministry, five from the Judiciary, and 2 from the ST-CEICPP), and three 
members of the technical team of Pro-Integridad. 
 
 

VI. RELEVANT ELEMENTS OF THE PERUVIAN JUSTICE 
NATIONAL CONTEXT 
On December 4, 2014 the Plenary Chamber of the Supreme Court elected Dr. Victor Ticona as 
Chief Justice for the period 2015-2016. One of the challenges to be faced by Dr. Ticona's JB lead 
is the full implementation of the CPC nationwide until April 2016. In this matter, Pro-Integridad has 
planned for 2015 further support to the judiciary in strengthening the corporate office and conclude 
with the Diploma of Specialization in the Judicial System to resolve cases of corruption for 50 
judges of Lima, Callao and the Amazon region.  
 
On December 12 Chairmen of the Board of Superior Prosecutors for various prosecution districts 
nationwide for the period 2015-2016 were elected. Newly elected senior prosecutors have 
participated in Project activities such as the study and observation visit to Costa Rica. This is the 
case of Dr. Marco Valdez and Dra. María del C. Ruiz, who have been elected Chairmen of the 
Board of Superior Prosecutors of Loreto and Lima North, respectively. 
 
Finally, in November 2014 the Public Attorney General Specialized in Crimes of Corruption, Dr. 
Christian Salas, resigned his position and was replaced by Dr. Joel Segura, who had been the 
Deputy Attorney. Dr. Segura has actively participated in the process to develop the methodology to 
calculate civil damages with the technical assistance of Pro-Integridad, so the change will not 
affect Project activities planned. 
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VII. PRODUCTS AND DELIVERABLES 

Project Deliverables Summary & Tracking Sheet    

Peru Promoting Justice and Integrity in Public Administration – Pro-Integridad 
Project Contract No.: AID-527-C-13-00001 

QUARTERS 1, 2 and 3 2013 
CONTRACT 

REFE-
RENCE 

February 2013 – June 2013 July 2013-Sept.2013 Oct. 2013 – Dec. 2013 

Feb-
2013 

Mar-
2013 

Apr-
2013 

May-
2013 

Jun-
2013 

July-2013 
Ago-
2013 

Sep 
2013 

Oct 
2013 

Nov 
2013 

Dec 
2013 

Initial Annual Work Plan F.6(A)(a) 
 

3/18 
   

      

Integrated Gender Strategy 
C.3 (page 

C.10)    
5/17 

 
      

Disabilities Integration 
Strategy 

C.3 (page 
C.10)  

3/18 
   

      

Performance Monitoring Plan 
(PMP) 

F.6(B) 
  

4/1 
  

      

Quarterly Progress/Financial 
Reports 

F.6( C ) & 
(D)   

4/30 
  

      

Second Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    6/30       

CSO Mapping developed      6/30       

Third Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       9/30    

Baseline Study 
F.6( C ) & 

(D) 
      8/15     

Analysis of participatory 
training requirements and 
training programs for judges, 
prosecutors and court staff. 

F.6( C ) & 
(D) 

     7/31      

Four Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

QUARTERS 1, 2 and 3 2014 
CONTRACT 

REFER-
ENCE 

February 2013 – June 2014 July 2013-Sept.2014 Oct. 2013 – Dec. 2014 

Feb-
2014 

Mar-
2014 

Apr-
2014 

May-
2014 

Jun-
2014 

July-2014 
Ago-
2014 

Sep 
2014 

Oct 
2014 

Nov 
2014 

Dec 
2014 

Report on developed strategic 
plan for CPC implementation 
on corruption cases and 
associated monitoring of the 
achievement of the plan 
approved by USAID 

F.6( C ) & 
(D) 

01/31           

USAID approved and finalized 
report on Organizational and 
Work Flow Management 
Redesign and Improvements 
for Corruption Cases 

F.6( C ) & 
(D) 

02/14           

Memo for Two grants awarded 
to increase public 
understanding of the criminal 
justice reform under the CPC 
for corruption cases 

F.6( C ) & 
(D) 

 03/15          

Fifth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

   04/30        

Conduct one international 
workshops focused on judges 
and key support staff to 
facilitate the implementation of 
the improved processes. 

    04-(7-11)        

Report on the development of 
the CPC M&E system of the  
Judicial Branch  

     06/30       

Methodological handbook for 
the systematizing and 
analysis of jurisprudence in 
corruption cases, approved by 
USAID 

     06/ 30       

Assessment Document 
MII/PM  

     06/26       

Report on the development of 
the Communications Strategy 
to improve citizen 
understanding regarding the 
criminal justice reform.   

  04/07          

Grants agreements signed by 
CAJ. 

  04/22          

Grants agreements signed by 
Forum. 

  04/22          

Sixth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    06/30       

Seventh Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       09/30    

One grant awarded to support F.6( C ) &         10/19   
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citizen oversight programs 
focusing on the performance 
of the judicial system and its 
handling of corruption cases in 
targeted regions and to train 
CSOs on mechanisms to 
foster consistent and 
sustainable oversight of the 
judicial system 

(D) 

Report on Circles of 
Innovation as a tool for the 
sustainability of the improved 
processes in selected pilot 
sites. 

         9/30   

Second Quarterly Progress 
 /Financial Reports Forum 

       09/30     

Second Quarterly Progress 
/ Financial Reports CAJ 

       09/30     

Manual and Protocols for the 
improved management model 
including best practices for 
corruption cases  

          12/01  

Plain Language Bench book 
approved by USAID. 

         10/29   

Partial report on Diploma 
course implementation 
approved by USAID that 
includes partial evaluation 
reports. 

            

Study of 
standards/methodologies 
developed to calculate and 
recover damages in corruption 
cases  

         10/24   

Manual and/or Protocol 
proposal to calculate and 
recover damages in corruption 
cases  

         10/24   

Thesaurus for systematizing 
and analysis of jurisprudence 
in corruption cases 

         11/05   

Report summarizing study 
tours conducted, approved by 
USAID. 

          12/01  

Evaluation report on the 
implementation of the 
Institutional Integrity Model in 

the Ministry of Justice and 
Human Rights 

         11/20   

Annual indicators report          10/23   

Eight Quarterly 
Progress/Financial Reports            12/31 

Third Quarterly Progress 
/Financial Reports Forum 

           12/31 

Third Quarterly Progress 
/Financial Reports CAJ 

           12/31 

First Quarterly Progress 
/Financial Report Proética 

           12/31 

 

VIII. FINANCE QUARTERLY REPORT 
Project's budgeting lines 

Budget approved to 
date 

Total quarterly 
expenses 

Total expenses to 
date 

Remaining balance 

CLIN 001 – Increase judicial 
system capacity in Lima, Callao, 
and Peruvian Amazon regions to 
resolve corruption cases 

 
 
 

$2,939,782 
 

 
$312,610.68 

 
$1,900,808 

 
$976,033 

CLIN 002 – Promotion of 
Institutional 
Integrity Model 

$ 318,919 $24,158.40 $210,696 $165,001 

CLIN 003 – Strengthen the judicial 
system’s capacity to address 
corruption through effective civil 
society engagement 

$ 965,700 

 
 

$99,736.13 
 
 

 
$619,815 

 

 
$345,885 

 

CLIN 004 – Fixed Fee  $240,505 $33,670.00 
 

$165,947 
 

$74,558 

Total Costs $4,464,906 $470,175 $2,897,266 $1,567,640 
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IX. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED AND UNDER 
PROGRESS FOR THE PERIOD COVERING FEBRUARY 15, 2013 TO 
DECEMBER 31, 2014 
The table below shows a summary of the implementation status of the work plan for the second 
year of Pro-Integridad. In general, the Project is within the product goals of year 2 work plan.  
 

ACTIVITY TIMELINE 
RESOURCES 

EXPECTED PRODUCTS AND 
DELIVERABLES 

Status 

Team Counterpart 

OBJECTIVE 1:  Increase the Capacity of the Judicial System in Lima, Callao, and Peruvian Amazon Regions to Resolve Corruption Cases 

Result 1.1:  Increased capacity of judges and court staff in the targeted regions to manage and resolve corruption cases 

Activity 1: Establish efficient, timely and continuous systems for case management 

Organize coordination meetings 
with the Presidency of the 
Judiciary 

Permanent Project Team 

OCTI PJ, Criminal 
ETI PJ. 

Redesign Plans and Improvements 
on the Organizational Management 
and Workflow of Corruption Cases 
(for judges and court office staff) 

In permanent 
progress 

Detailed evaluation of current 
systems and case management 
processes 

November 2013 - 
February 14, 2014 

Consultant, 
Project Team 

 
Submitted 

Implement improved management 
processes for the judicial offices at 
the selected pilot sites in the  
Amazonia and Lima Center 

March-September 2014 
Consultant, 

Project Team 
OCTI PJ, Criminal 

ETI PJ. 

Report on the improved 
organizational management 

processes for the selected pilot sites 
approved by USAID. 

In permanent 
progress 

 Develop a Manual for the new 
Management model for judges 
and supporting staff    

March-September 30, 
2014 

Consultant, 
Project Team 

 

OCTI PJ, Criminal 
ETI PJ. 

Manual for the new management 
model for corruption cases. 

In progress 

Develop an international workshop 
for judges and prosecutors, with 
the purpose of facilitating the 
implementation of the improved 
processes  
 

April, 2014 
Consultant, 

Project Team 
 

OCTI PJ, Criminal 
ETI PJ. 

Consultancy reports, with materials, 
conclusions and recommendations 

from international experts. 

Conducted by one 
international 

consultant from 
April 7 to 11, 2014 

Activity 2: Train and implement case management systems in accordance with the CPC in general and specifically in the management of 
corruption cases 

Make a participative analysis of 
training required for corruption 
cases  
 

April-July 2013 
Consultant, 

Project Team 
 

OCTI PJ, Criminal 
ETI PJ. 

OPROCTI-PM. 

Analysis of the training 
requirements and participative 

training programs for judges and 
auxiliary staff 

Submitted 

Development of the Diploma 
course for 50 judges and 50 
prosecutors 

March 2014 – May 
2015 

IDEHPUCP, 
Project Team 

 

 
OCTI PJ, Criminal 
ETI PJ. ETI Penal 

MP and   
OPROCTI-PM . 

Final report of the first Diploma 
course implemented 

Finished the 
Diploma in Lima 
and Callao; In 

progress Diploma 
Loreto, Amazonas, 

San Martín  

Training on the processes 
improved at the pilot sites for 
judges and supporting staff 

March - September 
2014 

Consultant, 
Project Team 

 

 
OCTI PJ, Criminal 

ETI PJ. 

Report on the training in improved 
processes at the selected pilot sites. 

In progress 

Result 1.2: Strengthen the capacity of prosecutors and support staff in the target judicial districts to process corruption cases 

(ii)  The PM uses tools to improve the prosecutors’ performance 

Activity 1: Support the PM to improve the tools used by the anticorruption prosecutors 

Support the PM in the drafting of 
a Training Manual on Corruption 
Cases for prosecutors (product of 
the Diploma course) 

April-August 31, 2014 
Project Team, 
IDEHPUCP 

 
 

Criminal ETI MP 
and OPROCTI-

PM. 

Report on the development of 
manuals and protocols approved 

by USAID 
 

In progress 

Implement new improved 
management processes for the 
prosecution offices at the 
selected pilot sites in the 
Amazonia and Lima Center.  

February 2014 – 
September 2014 

Consultant, 
Project Team 

 

 
 

Criminal ETI MP 
and OPROCTI-

PM  

Report on the improved 
organizational management 

processes approved by USAID for 
the selected pilot sites. 

Manual for the 
corporate 

prosecutor’s office 
submitted. 

Result 1.3: Standard methodology for the quantification of damages caused to the State in corruption cases. 

Carry out a study that allows to 
determine standards / 
methodologies developed to 
estimate and recover damages in 
corruption cases  

June- December 2014 

Consultant, 
Technical 

Project Team 
 

Consultant and 
Technical Team 
from the Public 

Attorney’s Office 
 

 
 

Study deliverable to USAID   
(31-12-2014) 

 

Submitted 
To USAID 
10/27/2014 

Report on completed revision of 
manuals and protocols and 
training on how to apply 
standards approved by USAID 

January-June 2015 

Consultant, 
Technical 

Project Team 
 

Consultant and 
Technical Team 
from the Public 

Attorney’s Office 
 

Training Guide deliverable to 
USAID 

(June 30, 2015) 

Submitted 
To USAID 
10/27/2014 

 

Result 1.4:  The Judiciary improves its capacity to implement the Criminal Procedures Code 

Activity 1: Establish goals and standards in core areas where the judicial performance can be measured other than the process of appeals. 

Analyze the current systems of 
monitoring and evaluation, as 
well as procedures used for the 

March- June 30, 2014 
Project Team 

 
OCTI PJ, Criminal 

ETI PJ. 
M&E system for the 

implementation of the CPC   
Submitted 
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ACTIVITY TIMELINE 
RESOURCES 

EXPECTED PRODUCTS AND 
DELIVERABLES 

Status 
Team Counterpart 

OBJECTIVE 2-  Promotion of the Institutional Integrity Model within the Justice Sector  

Activity 2.1: Promote the Institutional Integrity Model in Justice institutions (IIM) 

Technical assistance to continue 
with the actions related to the 
implementation of the IIM in the 
MINJUS 

February 2014- 
January, 2015 

Project Team 
 

 
MINJUS 

IIM MINJUS assessment Submitted 

Identify leaders within each 
institution to lead the conceptual 
design of the IIM. 

October 2013 and 
ongoing 

Project Team, 
Short-term 

Expert 
MINJUS 

MINJUS assessment 
IIM 

PM assessment 

Submitted 
100% MINJUS 

 

Develop the concept and training 
materials in the MINJUS  

January-April, 2014 
Project Team, 

Short-term 
Expert 

MINJUS IIM implemented Submitted 

Develop training workshops on 
IIM for institutional staff. 

June - November, 

2014 

Project Team, 

Short-term 

Expert 
MINJUS IIM implemented In progress 

Conduct a situational diagnosis 
for the implementation of the IIM 
in the PM 

June - November, 

2014 

Project Team, 

Short-term 

Expert 

Office Advisor 
and PM’s 

OPROCTI del 
MP 

IIM PM assessment Submitted 

 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

OBJECTIVE 3: Strengthen the judicial system’s capacity to address corruption through effective civil society engagement 

Result 3.1:  Civil society organizations contribute to raise the public understanding of the reform of the criminal justice 

Activity 1: Elaborate a specific communications plan to raise public awareness regarding the reform of the criminal justice 

Prepare a Communications 
Strategy to raise awareness 
among the general public with 
respect to the reform of the 
criminal justice (*deliverable to 
USAID) 

November 2013 -
April 7, 2014 

Project Team 
and Falkom 

 Communications strategy Submitted 

Activity 2: Continue Grants Process for training/dissemination and production of information  

Develop the process to grant 
donations. a) To elaborate 
RFA; b) Agreement of 
donations submitted to USAID 

December 2013-
March 15, 2014 

Objective 3 
Coordinator 
and Project 

Team 
 

Civil Society 
Organizations 

Donation agreement 
submitted to USAID for 

review 
(deliverable to USAID, March 

15) 

Submitted 

Award the grant to the 
grantees. 
 

April 2014-February 
2015 

Objective 3 
Coordinator, 
Project Team 

 

Civil Society 
Organizations 

 
Donation agreement signed 
by the grantee organization. 

 

Submitted 

Administer and monitor grants 
April 2014-February 

2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee Civil 
Society 

Organizations 

Quarterly indicators advance 
reports. 

Ongoing 

 
 
Result 3.2: Civil society organizations in targeted regions monitor the judicial system related to corruption cases   

application of the CPC with 
respect to corruption cases  

Result 1.5:  Strengthening the Special Commission's functions of coordination and monitoring of the implementation of the Criminal Procedures 
Code 

(i) Improvement of the Special Commission's monitoring and evaluation of the implementation of the CPC  

Activity 1: Improve the Special Commission's capacity with respect to M&E  

Strategic Plan proposal for the 
implementation of the CPC 
concerning corruption cases 

September -2013- 
January, 2014 

Consultant, 
Project Team 

 

Technical 
Secretariat for the 

Special 
Commission 

Strategic plan for the 
implementation of the CPC and 

related monitoring for the 
performance of the plan 

Submitted 

Technical Assistance to update 
the systems of monitoring and 
evaluation, for the application of 
the CPC with respect to 
corruption cases 

March-December 
2014 

Project Team 
 

Technical 
Secretariat for the 

Special 
Commission 

M&E system for the 
implementation of the CPC 

Pending contract 
amendment to 

change the 
deliverable  

Result 1.6: Promote the furtherance of good practices and lessons learned in the judicial system to ensure the effective implementation of the 
Criminal Procedure Code (CPC) for the prosecution of corruption cases 

Make a research trip to Costa 
Rica with the Judiciary 

March-September 
2014 

Project Team 
 

OCTI PJ, Criminal 
ETI PJ. 

Report In progress 
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Activity 1: Conduct processes to award two Grants: 1) Support Citizen Monitoring Programs, 2) Support youth, women and 
Afro-Peruvians to address their particular needs under the new CPC  

 

Carry out a process to award a 
Grant to support citizen 
monitoring programs focused 
on the judicial system 
performance and the 
management of corruption 
cases in selected regions and 
train CSOs on mechanisms to 
encourage coherent and 
sustainable supervision of the 
judicial system 

May- August 2014 

Objective 3 
Coordinator 
and Project 

Team  

Grantee civil 
society 

organizations  
  

Grants memorandum 
submitted to USAID for 
review August 31, 2014 

Submitted 

Sign agreements with grantees 
. 
 

August 2014 

Objective 3 
Coordinator 
and Project 

Team  

Grant agreement signed by 
the grantee 

 
Finished 

Administer and monitor grants 
August 2014- August 

2015 

Objective 3 
Coordinator 
and Project 

Team  

Quarterly indicators advance 
reports. 

Fully signed 

Carry out a process to award a 
Grant to support youth, women 
and Afro-Peruvians to address 
their particular needs under the 
new CPC 

May - August 2014 

Objective 3 
Coordinator 
and Project 

Team 
Grantee civil 

society 
organizations  

  
 

Grants memorandum 
submitted to USAID for 
review August 31, 2014 

In Progress 

Sign agreements with grantees Pending approval 

Objective 3 
Coordinator 
and Project 

Team  

Grant agreement signed by 
the grantee 

 
Pending 

Administer and monitor grants Pending approval 

Objective 3 
Coordinator 
and Project 

Team  

Quarterly indicators advance 
reports. 

Pending 
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ANNEX N° 1 PMP: UPDATED TABLE OF INDICATORS  
 
Advance in indicators:  

The following is a summary of the indicators that show advance during this quarter and the 
attached matrix includes the cumulative for the Project up to date. 
 
Indicator 2: percentage of judges and prosecutors registered in the Diploma Course 
Specialized in Anti-corruption for Justice Operators who approve the program: This quarter 
new participants were registered in the diploma courses: 1) in Amazonas (Chachapoyas) 6 judges, 
7 prosecutors and 1 anti-corruption public attorney; 2) in San Martin (Moyobamba) 3 judges and 7 
prosecutors. This total of 24 new participants will be measured during Project year 3 considering 
the variable “Approve the diploma course”.  
 
Indicator 3: Number of judges and judicial personnel trained with USG Assistance: Three 
trainings were conducted this quarter in the Superior Courts for judges and support staff: Iquitos 32 
participants (19 women and 13 men); Moyobamba 22 participants (8 women and 14 men); and 
Chachapoyas 25 participants (11 women and 14 men). A total of 79 participants have been trained 
– 18 judges and 61 support personnel – disaggregated into 38 women and 41 men. 
 
Indicator 4: Percentage of progress in implementing the system for monitoring for the CPC 
for corruption cases in the Judicial Branch: By the end of this quarter, the total target planned 
for this indicator in Year 2 was achieved, 70% advance in the development of the CPC monitoring 
system for corruption cases in the Judicial Branch. The last phase implemented during this Project 
year was socializing and training in the system for the ETI-CPC. The last phase for the 
implementation (30%) is planned for Project year 3. 
 
Indicator 6: Number of MINJUS staff trained in IIM: During this quarter, 306 new people in the 
MINJUS have been trained through the workshops named “Thursday of Ethics”, disaggregated 
into 157 men and 149 women. 
 
Indicator 7: Number of people affiliated with non-governmental organizations receiving 
USG supported anti-corruption training: This quarter grantee Forum Solidaridad has trained 70 
people (44 men and 26 women) among representatives of indigenous organizations, roundtables 
and university students in Chachapoyas on the topic “Learn to Observe.”  

Indicator 9: Number of government officials receiving USG-supported anti-corruption 
training: This is a consolidated indicator reflecting all the training offered to officials. This quarter 
the new trainees from the Diploma Course are 9 judges, 14 prosecutors and 1 public attorney, for 
a total of 24 persons. 

A total of 79 participants (18 judges and 61 support personnel) have been trained in office 
management at the Superior Courts of Iquitos, Moyobamba and Chachapoyas, of which 38 are 
women and 41 men. 

Finally, a total 103 officials have been trained in anti-corruption topics this quarter. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

  Objective 1: Increase judicial system capacity in Lima, Callao, and Peruvian Amazon regions to resolve corruption cases. 

1 

Number of 
improvements and/or 
processes implemented 
in judicial and/or 
prosecution offices at 
central headquarters of 
the pilot districts. 

With Project assistance implement 
improvements and/or processes in 
judicial and/or prosecution offices 
at central headquarters of the 3 
pilot districts that are Amazonas, 
Loreto and Lima.  
The key improved management 
processes identified are 6. 

Project 
Records 

Bi-annual 0 0   

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 3 

:  
Chacha 
poyas: 6 

Iquitos: 
3 

Iquitos:3  Iquitos: 3 
 

Iquitos:6 

Lima: 3 
Lima: 
TBD 

Lima: 3 
 

Lima: 6 

2 

Percentage  of judges 
and prosecutors 
registered in the Diploma 
Course Specialized in 
Anti-corruption for 
Justice Operators who 
approve the program 
and are certified by the 
Pontifical Catholic 
University of Peru under 
rigorous academic 
standards  

This indicator refers to the total 
percentage of judges and 
prosecutors (50 judges and 50 
prosecutors) registered in the 
Diploma Course Specialized in 
Anti-corruption for Justice 
Operators who approve the 
program and are certified by the 
Pontifical Catholic University of 
Peru.  
 

University and 
Project 
Records 

Bi-annual 0 0   30% 

 49%  
by 
February 
2015 
 

60% 
 

90% 

  Result 1.1: Increased capacity of judges and court staff in targeted regions to manage and resolve corruption cases. 

  Result 1.2: Increased capacity of prosecutors and Support personnel in targeted regions to prosecute corruption cases. 

3 

Number of judges and 
judicial personnel trained 
with USG Assistance 
 

Judges, prosecutors and support 
personnel who receive training in 
different thematic areas aimed at 
the improvement of their 
performance in judicial and 
prosecution offices management 
in pilot sites 

Project/Judicial 
Branch/Public 
Ministry 
Records 

Quarterly 0 0   60 143 30 
 

90 

  
Result 1.4: The Judicial Branch improves its capacities to implement the Criminal Procedures Code.  
(i) The Judicial Branch effectively monitors and evaluates the CPC implementation. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

4 

Percentage of progress 
in implementing the 
system for monitoring for 
the CPP for corruption 
cases in the Judicial 
Branch 
 

Pro-Integridad will assist the 
Judiciary in the development of a 
monitoring system for the CPC for 
corruption cases implementation. 
The system will include the 
following set of activities: 1. 
Assessment (20%); 2. Definition 
of indicators (20%); 3. Validation 
of indicators with authorities 
(10%); 4. Training PJ personnel to 
use the monitoring system (20%); 
5. Implementation of the 
monitoring system by PJ 
personnel (30%). 

Advance 
matrix for the 
implementation 
of the Project’s 
monitoring 
system. 
 

Bi-annual 0 0   70% 70% 100%   100% 

  Objective 2: Promote the Institutional Integrity Model in the justice sector. 

5 

Percentage of progress 
in implementing the 
Institutional Integrity 
Model IIM 
 

The IIM institutionalization means 
the adoption of the model as 
institutional policy 
(administratively and functionally) 
disaggregated in 10 elements.  

Project 
Records / 
Institutional 
Information 

Bi-annual 0 

MINJUS: 
20% 

MINJUS: 
20% 

MINJUS: 
60% 

MINJUS: 
70% 

MINJUS: 
20% 

  
MINJUS: 

100% 

MP: 
20% 

0% 
MP: 
60% 

MP: 10% MP: 20%   MP: 100% 

  Result 2.1: Institutional Integrity Model (IIM) Promotion 

6 
Number of MINJUS 
personnel trained in IIM. 
 

Number of key personnel with the 
Ministry of Justice strengthens 
their skills relating the Institutional 
Integrity Model.  

MINJUS / 
Project 
Records 

Quarterly 0 0   38 845 10   48 

  Objective 3: Strengthen the judicial system's capacity to address corruption through effective civil society engagement 

  Result 3.1: Civil society organizations generate increased public understanding of the criminal justice reform under the CPC 

7 

Number of people 
affiliated with non-
governmental 
organizations receiving 
USG supported anti-
corruption training 

This indicator measures the 
number of persons affiliated to a 
CSO that will be trained in topics 
related to criminal justice reform to 
process corruption cases as well 
as monitoring and supervision 
mechanisms.to the judiciary in the 
3 pilot sites of the Project (Lima 
Centro, Iquitos and 
Chachapoyas). 

CSO and 
Project 
Records 

Quarterly 0 0   180 311 180   360 

  Result 3.2: Civil society organizations in targeted regions monitor the judicial system and its handling of corruption cases. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

8 

Number of monitoring 
activities to the justice 
system in corruption 
cases implemented by 
the CSO that receive 
project grants. 

Number of activities for social 
audit/ civil surveillance for 
corruption cases developed by the 
CSO who receive Project grants. 

CSO Records  Bi-annual 0 0   0   5   5 

  Indicator total 

9 

Number of government 
officials receiving USG-
supported anti-corruption 
training 

This indicator measures the 
number of prosecutors, judges, 
solicitors and other staff of the 
judicial districts where the project 
will be implemented (Lima, Callao 
and the Amazon region)  that will 
receive specialized training in anti-
corruption issues, such as 
investigation techniques to 
address corruption, oral litigation, 
methodologies to assess and 
calculate damages caused by 
corruption, and case 
management, among others.  

 

University and 
Project 
Records 

Bi-annual 0 0  175 287 100  275 

 

 

 

 

 

 

  


